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IM-15-8(106)379                 I-15; FROM I-84 TO SR-13 3 $2,312.90A-CORE CONCRETE CUTTING INC. ($12,921.17) $2,312.90 03/27/2006

IM-15-8(109)393                 I-15 From SR-13 to Idaho Line 3 $0.00 ($32,731.77) $0.00 03/21/2006

NH-0154(13)11                    SR-154 2 $0.00 ($7,061.26) $0.00 03/01/2006

BHF-0056(1)9                    STRUCTURE C-307 OVER RAILROAD NEAR MODENA1 $152,194.00ADAMS & SMITH, INC. $7,609.70 $144,584.30 03/21/2006

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   17 $1,117,407.99AMES CONSTRUCTION, INC. $55,870.40 $1,061,537.59 03/30/2006

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   16 $4,326,826.30 $216,341.32 $4,110,484.98 03/14/2006

STP-LC49(80)                    Maint St. Enhancement 400 S to Center Street Springville5 $77,031.59B. JACKSON CONSTRUCTION & ENGINEERING, I $3,851.58 $73,180.01 03/22/2006

*STP-0024(28)53                 SR-24; SOUTH LYMAN TO 300 EAST, BICKNELL4 $247,861.05BROWN BROTHERS CONSTRUCTION CO. $12,393.05 $235,468.00 03/08/2006

STP-1544(1)5                    ARCADIA ROAD                                                5 $200,261.09BUILD, INC. $10,013.05 $190,248.04 03/06/2006

STP-0191(22)212                 US-191; STAUFFER CHEM. ENTR. TO RED CLOUD LOOP RD7 ($14,640.84)BURDICK PAVING ($34,729.50) ($14,640.84) 03/22/2006

STP-9999(381)                   VARIOUS LOCATIONS IN DAGGETT & UINTAH COUNTIES3 $0.00 ($22,424.06) $0.00 03/22/2006

SP-9999(737)                    SR-151; (10400) south and 1055 West and SR-151 and 3200 West2 $59,956.00CACHE VALLEY ELECTRIC COMPANY $2,997.80 $56,958.20 03/09/2006

STP-LC49(59)                    NORTH UNIVERSITY GREENWAY                                   2 $25,582.67COP CONSTRUCTION LLC ($13,072.05) $25,582.67 03/27/2006

*HPP-STP-2148(1)0               COTTONWOOD STREET; 5600 SOUTH TO VINE STREET14 $527,629.42EDWARD KRAEMER & SONS INC $26,381.47 $501,247.95 03/14/2006

SP-9999(852)                    Flagging Service Various Locations in Price Dist.5 $433.62ESG FLAGGING SERVICES $21.68 $411.94 03/13/2006

SP-9999(854)                    Flagging Service in Richfield 1 $3,337.56 $166.88 $3,170.68 03/22/2006

BRF-0137(5)2                    Structure E-790 2 Mi East of Gunnison 3 $12,270.00FLARE CONSTRUCTION, INC. & SUBSIDIARY $613.50 $11,656.50 03/13/2006

BRO-LC41(11)                    Three Bridges in Sevier County 1 $525,112.02 $26,255.60 $498,856.42 03/13/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         17 $206,810.71FREHNER CONSTRUCTION CO., INC. $10,340.54 $196,470.17 03/02/2006

SP-0106(7)5                     SR-106, FROM LUND LANE TO US-89 3 $26,896.20GENEVA ROCK PRODUCTS, INC. $1,344.81 $25,551.39 03/02/2006

SP-9999(734)                    SR-73; MP36-41, SR-265; MP2-5 4 $0.00 ($92,649.36) $0.00 03/23/2006

SP-9999(702)                    I-84 RP 80 to 102 & I-15 RP 354 to 402 4 $7,691.47GONZALES CONSTRUCTION CO., INC. DBA FRAN ($2,104.38) $7,691.47 03/22/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 5 $254,337.21GRANITE CONSTRUCTION CO OF UT $12,716.86 $241,620.35 03/21/2006

BHF-0053(16)1                   SR-53; 24th Street Viaduct - Ogden Bridge #C-6552 $38,032.20 $1,901.61 $36,130.59 03/15/2006

FH34(001)6                      SR-150; MIRROR LAKE HIGHWAY                                 8 $71,030.99 ($116,760.48) $71,030.99 03/28/2006

IM-84-6(87)88                   I-84; From SR-89 to SR-167 4 $0.00 ($89,817.82) $0.00 03/23/2006

NH-0089(71)352                  SR-89 HV OPEN GRADED SEAL; MP 351.5 TO 352.38                6 $0.00 ($6,300.21) $0.00 03/22/2006

SP-0095(8)45                    Bridge Preservation SR-95 6 $93,140.75 $4,657.04 $88,483.71 03/14/2006

SP-0203(3)0                     SR-203; FROM SR-89 TO SR-39 7 $4,059.09 ($88,437.36) $4,059.09 03/22/2006

SP-9999(749)                    Bridge Preservation; SR-26 and SR-79 in Ogden4 $1,050.00 ($30,466.99) $1,050.00 03/21/2006

STP-2060(1)0                    11400 South at State Street 1 $634,410.69GRANITE CONSTRUCTION COMPANY $31,720.53 $602,690.16 03/21/2006

SP-0052(5)0                     SR-52; 800 North, 1200 West Intersection Relocation7 $89,590.32H. E. DAVIS CONSTRUCTION, INC. $4,479.52 $85,110.80 03/02/2006

SP-9999(680)                    TWO INTERSECTIONS IN REGION FOUR6 $91,640.88HAMILTON BROTHERS ELECTRIC, INC. $4,582.04 $87,058.84 03/21/2006
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BRO-1670(3)0                    5 Mile Wash Notom Road 2 $219,332.29HARWARD AND REES $10,966.61 $208,365.68 03/27/2006

CM-9999(369)                    VARIOUS IN SALT LAKE COUNTY 4 $139,634.99HIDDEN PEAK ELECTRIC CO., INC. $6,981.75 $132,653.24 03/06/2006

SP-9999(716)                    Conduit Fiber Installation TrafficSignals to UDOT6 $36,799.20 $1,839.96 $34,959.24 03/21/2006

SP-9999(717)                    MODIFICATION OF FREEWAY SIGN EXIT NUMBERS5 $16,690.96 $0.00 $16,690.96 03/21/2006

STP-9999(376)                   I-84, I-15, SR-91 in Region one 2 $23,900.41 $1,195.02 $22,705.39 03/27/2006

STP-9999(385)                   900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO1 $74,578.09 $3,728.90 $70,849.19 03/13/2006

STP-9999(385)                   900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO2 $122,756.15 $6,137.81 $116,618.34 03/30/2006

ISTP-15-2(49)27                 I-15; RP 27 TO RP 167 5 $2,135.39HIKIAU, INC. ($18,709.43) $2,135.39 03/27/2006

*SP-15-1(20)13                  WASHINGTON INTERCHANGE AT RP 13                             19 $23,502.94INTERSTATE ROCK PRODUCTS, INC. ($220,719.31) $23,502.94 03/29/2006

SP-0056(3)56                    I-15 TO IRON SPRINGS 23 $32,017.89 $0.00 $32,017.89 03/23/2006

STP-3191(1)0                    Middleton Dr; 425 W to Green Spr. Dr, Wash. City1 $135,567.25 $6,778.36 $128,788.89 03/06/2006

SP-0061(1)0                     SR-61; From SR-23 to SR-91 3 $0.00LEGRAND JOHNSON CONSTRUCTION CO. ($13,759.32) $0.00 03/22/2006

STP-0128(9)3                    NEGRO BILL CANYON 4 $19,062.10 $953.11 $18,108.99 03/14/2006

BHF-0262(5)19                   SR-262 Over Montezuma Creek 4 $4,854.60LYNDON JONES CONSTRUCTION $242.73 $4,611.87 03/29/2006

BHF-0262(5)19                   SR-262 Over Montezuma Creek 3 $13,259.50 $662.98 $12,596.52 03/13/2006

SP-9999(817)                    SR-126 & I-15 Crossing of Western Canal, Weber Co.1 $68,548.65 $3,427.43 $65,121.22 03/21/2006

STP-1612(2)0                    Southmoore Cutoff Phase Two 3 $640,819.66NIELSON CONSTRUCTION $32,040.98 $608,778.68 03/28/2006

STP-1612(2)0                    Southmoore Cutoff Phase Two 2 $575,092.99 $28,754.65 $546,338.34 03/02/2006

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON8 $271,472.68RALPH L WADSWORTH CONSTR CO INC $13,573.63 $257,899.05 03/02/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   28 $1,101,936.79 $55,096.84 $1,046,839.95 03/21/2006

SP-9999(750)                     I-15& I-84 NEAR TREMONTON, SR-23 OVER BEAR RIVER2 $22,083.75RESTRUCTION CORPORATION ($23,732.09) $22,083.75 03/21/2006

BHF-0279(5)2                    SR-279 Long Canyon Wash Structure E-13042 $5,505.04SKYVIEW EXCAVATION AND GRADING, INC. $275.25 $5,229.79 03/06/2006

BHF-9999(378)                   SR-91& SR-101; OVER LITTLE BEAR & BLACKSMITH FORK3 $360.00 ($7,191.30) $360.00 03/27/2006

SP-0018(32)2                    SR-18; North of St. George 8 $0.00 ($5,554.11) $0.00 03/27/2006

SP-9999(676)                    ONE TRAFFIC SIGNAL IN REGION 2 4 $7,728.71SORENSEN, CRAIG F. CONSTRUCTION, INC. $386.44 $7,342.27 03/21/2006

SP-9999(719)                    SR-146 & 200 S, PLEASANT GROVE; SR-89 & 700 N, LINDON6 $19,834.55 $991.73 $18,842.82 03/09/2006

*NH-STP-0089(73)356             SR-89; WALL AVE TO 2700 NORTH, OGDEN                        9 $409,622.99STAKER & PARSON COS DBA JACK B. PARSON C $20,481.15 $389,141.84 03/09/2006

SP-0091(19)22                   SR-91; 3200 S NIBLEY & SR-89; 2000, 2250, & 3000 S PERRY2 ($5,950.00) ($11,090.54) ($5,950.00) 03/22/2006

STP-0039(8)19                   SR-39 AT 100 SOUTH, MONTE CRISTO                            5 ($448.50) ($3,468.33) ($448.50) 03/21/2006

*IM-15-2(45)82                  I-15; PARAGONAH TO SR-20 OFF RAMP                           25 $4.20STAKER & PARSON COS DBA STAKER PAVING & ($164,895.35) $4.20 03/27/2006

*NH-STP-0201(8)0                SR-201; I-80 TO SR-202 1 $126,000.00 $6,300.00 $119,700.00 03/29/2006

PLHD-STP-0092(5)1               SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co.7 $17,856.70 $0.00 $17,856.70 03/23/2006

SP-0073(12)25                   SR-73; at Wilson Street (White Hills Subdivision)3 $0.00 ($18,108.40) $0.00 03/21/2006
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STP-0035(2)0                    SR-35; FRANCIS TO DIAMOND BAR RANCH6 $10,417.35STAKER & PARSON COS DBA STAKER PAVING & $520.87 $9,896.48 03/21/2006

STP-0068(20)50                  REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH8 $13,935.81 $696.79 $13,239.02 03/06/2006

BRF-0014(22)35                  SR-14; SWAINS CREEK  PIPE CULVERT REPLACEMENT                                 6 $0.00STAKER & PARSON COS DBA WESTERN ROCK PRO ($5,676.22) $0.00 03/23/2006

SP-0019(26)0                    SR-19 MP 0 TO MP 2.73 3 $4,283.32 ($16,901.75) $4,283.32 03/23/2006

SP-15-2(14)75                   Bridge Preservation I-15 Parowan to SR-20 7 $0.00THE GATEWAY COMPANY ($47,591.18) $0.00 03/23/2006

*NH-0491(1)0                    US-491; MONTICELLO TO COLORADO STATE LINE1 $480,900.00W. W. CLYDE & CO $24,045.00 $456,855.00 03/02/2006

NH-0191(25)124                  US-191; MOAB MAIN STREET                                    3 $1,124,180.45 $56,209.02 $1,067,971.43 03/15/2006

NH-0191(25)124                  US-191; MOAB MAIN STREET                                    4 $24,449.92 $1,222.50 $23,227.42 03/22/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)15 $1,243,356.73WADSWORTH BROS CONST. CO. INC. $62,167.84 $1,181,188.89 03/06/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)17 $738,047.22 $36,902.36 $701,144.86 03/28/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)16 $710,877.94 $35,543.90 $675,334.04 03/21/2006

SP-0191(28)52                   BLANDING TO MOAB 17 $107,429.08WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M $0.00 $107,429.08 03/13/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 18 $259,791.97WESTERN QUALITY CONCRETE, INC. $12,989.60 $246,802.37 03/28/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 17 $523,889.39 $26,194.47 $497,694.92 03/16/2006

ISTP-15-5(36)194                I-15; JUAB COUNTY 1 $78,300.33WESTERN STRUCTURES & PRECAST $3,915.02 $74,385.31 03/21/2006

Totals $17,331,203.68($211,392.06)$18,226,685.36
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